
CMRS Status Summary – February 2002 
Company  Issues 

22 - Complete Albemarle, Carroll, Charlottesville, Chesapeake, 
Chesterfield, Danville, Galax, Grayson, Hampton, 
Hanover, Henrico, Henry, Lynchburg, Martinsville, 
Newport News, Norfolk, Portsmouth, Powhatan, 
Richmond, Suffolk, VA Beach, & York. 

56- > 6 months • PSAP Issue - Bedford (PSAP CPE), Pittsylvania 
(waiting for map return) & Washington (Contact) 

• Pending implementation – Culpeper (2/02), James 
City (Drive testing, was 1/02) & Williamsburg 
(Delayed due to trunk order, was 1/02) 

Alltel 
(1/2002) 
 

14 - < 6 months Charles City, Dinwiddie, Emporia, Franklin, Gloucester, 
Isle of Wight, Lunenburg, Mecklenburg, New Kent, 
Petersburg, Prince George, Southampton, Surry and 
Sussex. 

5 - Complete Alexandria, Arlington, Fairfax, Loudoun & Prince William 
1 - < 6 months Stafford County 

AT&T  
(1/2002) 
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3 - Complete Bristol, Fairfax County, Prince William 
17 - > 6 months • CMRS Issues – Orange (confused on database) 

• LEC Issues - Shenandoah (Shentel), & Westmoreland 
(Trunks) 

• Agreement Issue - Alexandria, Arlington, Frederick, 
Loudoun, Spotsylvania, & Winchester 

• PSAP Issue – King George (PSAP Trunks) & 
Washington (PSAP CPE) 

• Pending implementation – Clarke (2/02), Culpeper 
(2/02), and Fauquier (2/02) (were all to be 
implemented in December 01), Louisa (2/02), 
Accomack (2/02), Northampton (2/02) 

Cingular 
(1/2002) 

1 - < 6 months Stafford 
12 - Complete Chesapeake, Chesterfield, Hampton, Hanover, James 

City, Newport News, Norfolk, Portsmouth, Suffolk, VA 
Beach, & York 

6 - > 6 months • In progress - Powhatan 
• Pending implementation - Henrico (2/02, was 12/01), 

Isle of Wight  (2/02), Prince William (2/02 was 12/01), 
& Richmond (2/02 was 12/01), Williamsburg (2/02) 

Nextel 
(1/2002) 

11 - < 6 months Dinwiddie, Emporia, Gloucester, Hopewell, New Kent, 
Petersburg, Prince George, Southampton, Stafford, Surry 
and Warren 

0 - Completed  
4 - > 6 months • Pending Implementation - Albemarle (12/01), 

Charlottesville (12/01), Roanoke (12/01), & Roanoke 
County (1/02) 

Nextel 
Partners 
(11/2001) 

4 - < 6 months Frederick, Montgomery, Salem, & Winchester. 
33 – Complete Albemarle, Charlottesville, Chesapeake, Chesterfield, 

Clarke, Danville, Hampton, Hanover, Harrisonburg, 
Henrico, Henry, James City, Lexington, Lynchburg, 
Martinsville, Newport News, Norfolk, Orange, 
Pittsylvania, Portsmouth, Powhatan, Richmond, 
Roanoke, Roanoke County, Rockbridge, Rockingham, 
Salem, Shenandoah, Suffolk, VA Beach, Williamsburg, 
Winchester & York. 

NTelos 
(1/2002) 

3 - > 6 months • PSAP Issues - Bedford (PSAP CPE), Louisa (PSAP 
CPE) 

• LEC Issue - Isle of Wight (Trunks) 
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 9 - < 6 months • Pending Implementation - Blacksburg (2/02, was 1/02, 

PSAP reviewing routing), Christiansburg (2/02, was 
1/02, PSAP reviewing routing), Montgomery (2/02, 
was 1/02, PSAP reviewing routing),  

• Others – Botetourt, Franklin County, Hopewell, 
Petersburg, Pulaski, Radford,  

13 - Complete Chesapeake, Chesterfield, Hampton, Hanover, Henrico, 
James City, Newport News, Norfolk, Portsmouth, 
Powhatan, Richmond, Suffolk, VA Beach, Williamsburg, 
York. 

9 - > 6 months • Lucent Switch Issue (3/02)- Alexandria, Arlington, 
Culpeper, Fairfax, Loudoun, & Prince William 

• PSAP Issues - Spotsylvania (Contact) 

Sprint PCS 
(1/2002) 
(No change) 

11 - < 6 months Charles City, Dinwiddie, Emporia, Gloucester, Isle of 
Wight, New Kent, Petersburg, Prince George, 
Southampton, Surry, Sussex, Warren, & Winchester 

15 - Complete Albemarle, Charlottesville, Chesapeake, Hampton, 
Harrisonburg, Henry, Lynchburg, Martinsville, Newport 
News, Norfolk, Portsmouth, Rockingham, Suffolk, VA 
Beach, & York. 

18 - > 6 months • PSAP Issues - Bedford (PSAP CPE) 
• CAS/NCAS Switch Issue - Chesterfield (2/02), Clarke, 

Hanover (2/02), Henrico (2/02), Isle of Wight, 
Montgomery, Orange, Pittsylvania, Powhatan, 
Richmond, Rockbridge & Winchester (all by end of 
2/02) 

• Pending Implementation - Accomack (2/02, was 1/02), 
Danville (2/02 delayed from 12/01), James City (2/02, 
was 1/02), Northampton (2/02, was 1/02) & 
Williamsburg (2/02 delayed from 1/02) 

Triton/Suncom 
(1/2002) 

17 - < 6 months Botetourt, Dinwiddie, Emporia, Franklin, Frederick, 
Gloucester, Hopewell, Mecklenburg, New Kent, 
Petersburg, Pulaski, Radford, Southampton, Stafford, 
Surry, Sussex, & Warren 

5 - Complete Albemarle, Charlottesville, Henry, Lynchburg, & 
Martinsvile 

10 - > 6 months • PSAP Issue - Bedford (PSAP CPE) 
• Switch not in service until 1/02 - Christiansburg, 

Roanoke, Roanoke County, Rockbridge, Salem, & 
Twin County 

• Pending Implementation – Franklin County (2/02) 

U.S. Cellular  
(1/2002) 

0 - < 6 months  
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21 - Completed Accomack, Arlington, Chesapeake, Chesterfield, Fairfax, 
Fauquier, Hampton, Henrico, James City, Loudoun, 
Newport News, Norfolk, Northampton, Portsmouth, 
Powhatan, Richmond, Shenandoah, Suffolk, VA Beach, 
Williamsburg* & York. 

19 - > 6 months • PSAP Issue - Bedford, Louisa, Spotsylvania, and 
Stafford 

• Trunk Installation - Emporia, Franklin, Isle of Wight, 
Montgomery, Westmoreland, Roanoke, and Roanoke 
County. 

• Miscommunications – Orange (Trunks due 2/02) 
• Pending Implementation - Alexandria (2/02, was 1/02), 

Prince William (2/02, was 1/02), Danville (2/02, was 
1/02), Hanover (2/02, was 1/02), Pittsylvania (2/02, 
was 1/02), Rockbridge (2/02, was 1/02, Trunk Issue), 
and Washington (2/02, was 1/02) 

Verizon 
Wireless 
(1/2002) 

1 - < 6 months Southampton 
Virginia 
Cellular 
(1/2002) 

2 - > 6 months Pending Implementation – Harrisonburg & Rockingham 

0 - Completed   
0 - > 6 months  

VoiceStream 
(1/2002) 

10 - < 6 months Albemarle, Alexandria, Arlington, Charlottesville, Fairfax, 
Fauquier, Loudoun, Prince William, Stafford, & 
Warrenton (all planned by end of 2/02 was 1/02) 
**Note: New market will roll out with Phase I. 
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